



Government of West Bengal  
Office of the District Magistrate  
Paschim Medinipur  
(Mahatma Gandhi NREGA Cell)  
**ISO 9001:2008 Certified**

[1<sup>st</sup> floor, Sahid Kshudiram Parikalpana Bhawan, Zilla Parishad Complex, Midnapore]

Memo No. 74(29)/mgnrega

Date: 21/01/2016

To,  
The BDO & PO, MGNREGA  
..... Development Block (all)

Sub: Poor work completion rate at online MIS under MGNREGA

You have already informed earlier for several times that rate of work completion at online MIS under MGNREGA is very poor at all Blocks in our district, which results huge no.s of ongoing schemes at the MIS report. But no improvement has been noticed till date.

The Block wise status report regarding work completion rate at online MIS for the financial year 2015-16 is mentioned below:

Sl. No.	Block	Financial Year 2015-2016			Total		
		No. of Works started	No. of Works Completed	Work Completion Rate	No. of Works started	No. of Works Completed	Work Completion Rate
1	BINPUR-I	2172	11	0.51	5663	1462	25.82
2	BINPUR-II	955	0	0	5917	2833	47.88
3	CHANDRAKONA-I	651	5	0.77	3356	1702	50.72
4	CHANDRAKONA-II	572	1	0.17	5259	3869	73.57
5	DANTAN-I	2169	0	0	12651	6509	51.45
6	DANTAN-II	1139	0	0	7097	3798	53.52
7	DASPUR-I	2026	7	0.35	8348	5045	60.43
8	DASPUR-II	2130	1	0.05	8191	4232	51.67
9	DEBRA	2677	322	12.03	12401	6413	51.71
10	GARBETA-I	992	0	0	7988	4595	57.52
11	GARBETA-II	1383	2	0.14	6587	3425	52
12	GARBETA-III	623	1	0.16	4020	2026	50.4
13	GHATAL	1697	0	0	7827	3848	49.16
14	GOPIBALLAV PUR -II	1034	0	0	7003	3780	53.98
15	GOPIBALLAVPUR-I	921	0	0	4273	1754	41.05
16	JAMBANI	762	4	0.52	5187	2635	50.8
17	JHARGRAM	1743	1	0.06	8875	4009	45.17
18	KESHIARY	1003	0	0	7206	4455	61.82
19	KESHPUR	2004	0	0	16270	11314	69.54
20	KHARAGPUR-I	1639	4	0.24	6887	3646	52.94
21	KHARAGPUR-II	1503	1	0.07	10851	7757	71.49
22	MIDNAPORE	1502	2	0.13	6649	3578	53.81
23	MOHANPUR	489	5	1.02	4472	3180	71.11
24	NARAYANGARH	1845	1	0.05	20564	13167	64.03
25	NAYAGRAM	1134	0	0	6298	2729	43.33
26	PINGLA	2526	0	0	14194	7087	49.93
27	SABANG	1748	0	0	15554	9052	58.2
28	SALBANI	1744	1	0.06	9007	4193	46.55
29	SANKRAIL	1185	0	0	8075	3987	49.37
	<b>Total</b>	<b>41968</b>	<b>369</b>	<b>0.88</b>	<b>246670</b>	<b>136080</b>	<b>55.17</b>

5-2  
Yet  
leted  
3-16  
2884  
9634  
73  
166  
374  
000  
76  
4  
77  
30  
28  
10  
1  
1

You are requested to take immediate measures to improve the work completion rate on urgent basis and all the Gram Panchayats should be instructed accordingly. Regular monitoring is very much essential from the Block end to improve the performance in this regard.



District Magistrate  
&  
District Programme Coordinator  
MGNREGA  
Paschim Medinipur

Memo No. 71(29)/1(5)/mgnrega

Date: 21/01/2016

Copy for information & action to:

- 1) SDO & SDPC, MGNREGA, Medinipur Sadar / Kharagpur / Jhargram / Ghatal
- 2) CA to ADM & ADPC, MGNREGA, Paschim Medinipur



District Magistrate  
&  
District Programme Coordinator  
MGNREGA  
Paschim Medinipur